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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
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None Cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 68

Weather

Precipitation Condition

Diary: Dispute

Work description.

APRIL 17, 2012 Diary

ABF Crews activities involved in the compaction of the strands at the North side of the West loop:

ABF crews continued compaction the strands of the North side of the West loop by the compacting
equipment. The compaction stopped almost 6 meters from the North Deviation Saddle. Since the height at
the initial points (Cable Band position) was high, about 787mm, the compacting machine was pulled back
to this location and the strands were compacted again and the cable height reached an acceptable range.
Point 1 is almost the edge of the first cable band (Almost 6 meters from the Jacking Saddle) and point 11
is almost the edge of the second cable band (Almost 6 meters from the North Deviation Saddle). The
height, width and circumference of the cable at these locations were measure by both ABF Engineer and
Caltrans and is written on the steel band at these location. The following table shows the result of these
measurements.
----------------------------------------------------------------------------------------------------------------------------------------------
------
Point Measured Height Measured Width Circumference Height ABF Value Width ABF
Value

(784mm+0/-8) (784mm+8/-0) (2464mm+/- 12.5)
----------------------------------------------------------------------------------------------------------------------------------------------
------
1 780 780 2465
2 780 776 2470 780
780
3 776 781 2470 775
784
4 785 787 2487 783
785
5 786 787 2487 783
785
6 780 780 2466 774
781
7 780 781 2470 772
780
8 782 783 2475 783
784
9 778 784 2470 779
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786
10 779 779 2470 779
783
11 784 777 2470

The work was completed about 3:00PM and the ABF crews started disassembly of the compacting
machine in order to transfer it to the tower for compaction the strands of the North side short span catwalk.
NOTE-1: ABF Engineer Mr. Levi Gatsos and ABF Superintendent Mr. Scott Smith were present.
NOTE-2: 2 hours OT

ABF Crews involved in the compaction of the strands:
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-James Benninghove (Foreman)
-Jerry Kubala
-Ryan Evanchick
-Mike Draper
- Mike Portilo
-Tony Miranda
- Michael Ford
- William Ager (Crane Op.)

Laborers
- Jesus Ruiz
- Jose Avalos
-Guillermo Limon

Equipments:
- Compacting equipment
- Crane Manitowoc (At Pier W2)

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-111.06704-0120F4 Install & Adjust PWS 111-115

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-125.06704-0120F4 Install & Adjust PWS 125-130

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-131.06704-0120F4 Install & Adjust PWS 131-135

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-136.06704-0120F4 Install & Adjust PWS 136-137

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0430406

2.00

No

0.00 0.00

8.00

*E0420406

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH WILLIAM ALGEROperator 0.00 0.00 0.00 0.00

JNM MICHAEL FORDMechanic 0.00 0.50 0.00 0.50

OTH WILLIAM ALGEROperator 0.00 2.00 0.00 2.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JESUS RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL PORTILLOIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

Attachment
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